

Communication

Date	15 March 2026
Team ID	SWTID-2026-4593
Project Name	Machine Learning–Based Credit Card Approval Prediction System
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group / MS Teams	All Team Members	Share daily progress, plan tasks, and remove blockers
2	Progress Update	Weekly	Google Meet / Email	All Team Members, Project Guide	Review weekly progress, discuss completed tasks, and plan next steps
3	Issue / Bug Discussion	As Needed	WhatsApp Group / GitHub Issues	All Team Members, Developer	Discuss issues, assign tasks, and track resolutions
4	Stakeholder Review	Bi-Weekly	Google Meet / Email	Team Members, Project Guide, Stakeholders	Review project status, get feedback, and ensure alignment
5	Final Demo Rehearsal	Once	Offline / Google Meet	All Team Members	Practice final demonstration, check presentation flow, and ensure readiness
6	Final Demonstration	Once	Google Meet / Offline	Team Members, Project Guide, Evaluators	Present the project, answer questions, and get final feedback

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Delayed responses due to different schedules of team members.	Fixed daily standup time and used WhatsApp for quick updates to ensure timely communication.
2	Difficulty in understanding technical issues between team members.	Used screen sharing during meetings and documented solutions for better clarity and future reference.
3	Version conflicts while working on the same files.	Used Git & GitHub for version control and followed proper branching and merging strategies.